Sprint 1 Report

Product Name: LocSilence Team Name: LocSilence Team

Date: 10/22/17

Actions to stop doing:

- We are completely satisfied with our current process.
- Tasks were finished on time
- Very little blockage
- Every made a point to pick up tasks

Actions to Start doing:

Spreading the work out across the week so that sprints are more productive.

Actions to keep doing:

- Meeting 3 days a week (although we now meet on Thursdays to accommodate the TA)
- Maintaining a fenced 15 minute scrum, leading into a management/architecture meeting
- Accommodating each other's schedules
- Keeping the team drive and github organized
- Communicating consistently through the group chat

Work Completed:

The scrum board and backlog were planned accurately and every task/user story on our sprint 1 board was completed

User stories:

- As a user I want to intuitively see which locations have been silenced through a visualization on the mapView.
- As a user I want to know when my phone volume is being altered by LocSilence.
- As a user I would like the ability to turn LocSilence's services on and off, so that my volume will not be altered and I can save battery life.
- As a user I want more control over what types of volumes will be altered, and to what volume.

Work Completion Rate:

• User stories: 3 (split into 13 tasks)

Ideal work hours: 30Sprint days: 14

